

Procurement Plan-Goods

Country: Nigeria
 Program: ACE SPED
 Date: January 07, 2023
 Applicable Period: January - December 2023
 Project ID:
 Implementing Agency: University of Nigeria, Nsukka

Description*	Package Number	Lot Number	Estimated Amount in US \$	BASIC DATA			Plan vs. Actual	Draft Bid Documents, including specs and quantities, draft SPN		Spec Proc Notice Advert	Bidding Period		Submission Bid Eval Rpt
				Procurement Method	Pre-or Post Qualification	Prior or Post Review		Prep & Submission by Ex Agency	No-objection Date		On-line UNDB Gateway Nat Press	Bid Invitation Date	
Norm Duration of Proc Steps					If Prequalification		Plan	4 - 7 wks	1 - 1.5 wks	1.5 - 2 wks	6 to	12 wks	1.5 - 3 wks
					add 7-13 wks		Actual						
List of Contracts													
Procurement of Project Vehicles	UNN/ACESPED/GDS//05/2023	4	250,000.00	Selective Tendering	Post	Post Review	Plan	17/02/2023	24/02/2023	N/A	07/03/2023	27/03/2023	07/04/2023
							Actual						
							Actual						
Total Cost			250,000.00										

Fill gray cells only!

Procurement Plan-Goods

Country: Nigeria
 Program: ACE SPED
 Date: January 07, 2023
 Applicable Period: January - December 2023
 Project ID:
 Implementing Agency: University of Nigeria, N

Description*	Duration		Contract Finalization				Contract Implementation		
	No-objection Date	Plan vs. Actual	Contract Amount in US\$	Date Contract Award	Date Contract Advert	Date Contract Signature	Opening of Let of Credit	Arrival of Goods	Inspection Final Acceptance
Norm Duration of Proc Steps	1 - 1.5 wks	Plan		1 wk		1.5-3 wks			
		Actual							
List of Contracts									
Procurement of Project Vehicles	N/A	Plan	250,000.00	17/04/2023	N/A	28/04/2023	N/A	26/05/2023	26/05/2023
		Actual							
		Actual							
Total Cost			250,000.00						

Fill gray cells only!

